

Phase	Dates	Task Description	Assigned To	Type	Notes
Preparation Stage	5.15 – 5.19	Preliminary exercise & review supplied code	Everyone	Individual	IR1: May 24th
	5.19 – 5.21	Planning, Define EBNF syntax and error handling	Everyone	Team	
Design Stage	5.22	Class design discussion & finalize IR1	Everyone	Team	IR2: June 5th
	5.22 – 5.29	Parallel Development:		Individual	
		• Parser	Elvira Munteanu		
		• Names & Scanner	Grace Chen		
		• GUI	Frank Cai		
	5.29 – 6.2	Program Integration & Interface Sync	Everyone	Team	
6.2 – 6.5	Team & Individual report writing	Everyone	Mixed		
Maintenance Stage	6.5 – 6.12	Maintenance part	Everyone	Team	Final report: June 12th
	6.5 – 6.12	Final project report completion	Everyone	Individual	